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Contractors completed 28 relief wells which will reduce uncontrolled 
seepage under the Mississippi River levee north of Cairo. Existing 
ditches and culverts were improved along roadways to ensure adequate 
drainage. The final inspection took place on Aug. 18, 2012. Photo shows 
stone in invert along Rte. 4 Above Cairo relief wells. 

Above Cairo (Relief wells) 

Awarded:      September 2011 
Completion Date:   August 2012 

 

COMPLETED 

7,200 linear feet of soil-bentonite will create an impermeable barrier, 
reducing the risk of seepage underneath the Mississippi River levee. The 
contractor has begun excavating and backfilling slurry trench, as shown 
in the photo at right. Contractor has completed 4,900 feet of trench and 
is approximately 64% complete with the construction contract. 

Above Cairo (Slurry Trench) 

Awarded:      September 2011 
Forecasted completion: January 2013 

In construction 

On schedule 

  The construction projects in Cairo, IL and 
KY are underway. At the Above Cairo, IL., Slurry 
Trench, the contractor continues to excavate and 
backfill the slurry trench. The contractor has 
mobilized to the City of Cairo, IL, Relief Wells site 
and has installed the piezometers and are installing 
the surface casings. The Cairo-Mound City Slurry 
Trench contract has been awarded.  And, at Island 
8, KY, the contractor continues with drilling pilot 
holes and excavating ditches.  
 The Birds Point-New Madrid Floodway Project 
continues to be a good news story and work is 
continuing in the reconstruction of the levee 
system. Phase 1 of the upper and center crevasses 
is complete. Phase 2 operations at the upper and 
center crevasses are underway with installation of 
the pipe system and placement of the levee 
embankment. Phase 1 of the lower crevasse is 
nearing completion and Notice to Proceed for 
Phase 2 was issued Nov. 1, 2012.      
 The projected weather forecast is predicting 
minimal precipitation, favorable weather and low 
river stages which will continue to allow the 
construction crews to make favorable progress on 
all the work items.  
Regina Kuykendoll Cash - Project Manager 



On schedule 

Memphis District—U.S. Army Corps of Engineers 

Two landside earthen berms and 4,200 feet of soil-bentonite slurry trench will 
reduce the risk of seepage underneath the Ohio River levee north of Cairo. 
Contract was awarded on October 19, 2012 and the preconstruction meeting 
is being scheduled.  Notice to Proceed has not been provided yet. 

Cairo-Mound City (Slurry trench) 

Awarded:      October 2012 
Forecasted completion:  December 2013 

30 relief wells will reduce the risk of uncontrolled seepage underneath the 
floodwall and levee system in Cairo. The contractor was given Notice to 
Proceed on Sep. 27, 2012 and the contract is approximately 20% complete. 
Contractor has installed the piezometers and begun installing surface casings. 

City of Cairo Floodwall (Relief wells) 

Awarded:      August 2012 
Forecasted completion:  September 2013 

   Crevasse                 Forecasted     
Phase Location  Scope of work                          Award       Completion   T.O. value 
P #1 Upper    Earthwork to 55 feet (full width)  May 30, 2012  Sep. 28, 2012  $2,438,963 
P #1  Center   Earthwork to 55 feet (full width)  July 13, 2012       Sep. 25, 2012          $1,428,062 
P #1 Lower   Earthwork to 55 feet (full width)  Aug. 1, 2012  November 2012     $710,229 
P #2 Upper   Earthwork to 62.5’ with op mech  Aug. 14, 2012  December 2012  $2,254,893 
P #2 Center   Earthwork to 62.5’ with op mech  Sep. 19, 2012  December 2012  $2,734,900 
P #2 Lower   Earthwork to 62.5’ with op mech  Sep.  7. 2012  December 2012  $1,850,913 
             

Birds Point—New Madrid Floodway (Levee Repairs) 

Construction began: June 2011 

112 relief wells will improve the resiliency of a mainline Federal levee protecting 
350,000 acres in Kentucky and Tennessee. Notice to Proceed was given on Aug. 
31, 2012, and the contract is approximately 12% complete. Contractor has drilled 
58 pilot holes and begun clearing the site and excavating the ditches. 

Island 8 (Relief Wells) 

Awarded:      July 2012 
Forecasted completion: December 2013 On schedule 

On schedule 

On schedule 

Forecasted completion: Dec. 2012  

Phase 1 construction operations for the three crevasses are as follows: Upper– Phase 1 is 100% complete except for turfing.  . 
Phase 2—Contract is 30% complete.  Contractor has installed 4,000 of 11,000 feet of pipe landside and riverside.  Contractor 
has placed approximately 35,000 of 97,000 cubic yards of levee embankment.  Middle–Phase 1 is 100% complete except for 
turfing.  Phase 2— Approximately 5,900 feet of levee to pipe grade. Contractor has placed approximately 40,000 of the 
required 81,000 cubic yards of impervious fill to date. Lower– Phase 1 contract is 94% complete. Contractor has placed 78,000 
of required 80,000 cubic yards. Phase 2 task order awarded Sept. 7.  Notice to Proceed was issued 1 Nov 12. 

In construction 

In construction 

In construction 

In construction 


